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ROCKY FLATS OFFICE
P O BOX 828

Mr Marmmn Hestmark =
U S Enwvironmental Protecton Agency, Region VIII

ATTN Rocky Flats Project Manager, SHWM-RI

999 18th Street, Suite 500, SWM-C

Denver, Colorado 80202-2405

Mr Gary Baughman

Hazardous Waste Facihines Unit Leader
Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220

Gentlemen

This correspondence 1s to request an extension for deliverables under the Interagency Agreement
(IAG), Part 42, Extensions This request 1s based on funding uncertainty at the beginmng of the
fiscal year and 1nability to compress the procurement process for subcontract support. At the
beginning of FY91, Rocky Flats had been allocated only $50 million for Environmental
Restoration against requirements totaling over $100 milhion We argued hard for addinonal
funding, ulomately resulung in $97 mullion for FY92 However, the funding level was not
finalized untl November 15, 1991, over si» weeks after the start of the fiscal year. Thus,
contracting acuons for the lower prionity Operable Units were put on hold unal 1t became clear that
the money would be made available 1n FY92 Atnempts to recover the ame lost 1n the start of
procurement due to the budget-dnven delay have been only parnally successful The requested
extensions are shown below

Document Onginal  Requested Other
e Dae . _Date = Impacts
OU12 Draft RFI/RI Workplan 5/8/92 6/12/92 Six week delay,
Final Workplan
OU13 Draft RFI/RI Workplan 5/15/92 6/19/92 Six week delay,
Final Workplan
OU14 Draft RFI/RI Work Plan 5/22/92 6/26/92 Six week delay,
Final Workplan

Addiuonal mulestone impacts may result depending on the content of the workplans If the
workplans do not expand requirements beyond the current descniption 1n Table 5 of the IAG, then
no impact to the Draft RFI/RI Report 1s projected. Increases in the Workplan scope of work may
increase the ume requured for preparanon of the report, but this would be handled through a
separate request focused to the scope increase
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M Hestmark & G Baughman 2
APR 1 7 1987

Please contact me or Frazer Lockhart of my staff at 966-7846 1f you have further questions on this
request.

Sincerely,

g Assistant Manager

or Environmental Management

cc

R Greenberg, EM-453

A Rampentaap, EM-453

R Schassburger, ERD, RFO

S. Grace, ERD, RFO

R Birk, ERD, RFO

E Evered, EG&G

P. Bunge, EG&G "




